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SSME IS FIRST REUSABLE LARGE

LIQUID ROCKET ENGINE

• FULL POWER LEVEL
(FPL) 109%

• RATED POWER LEVEL
(RPL) 100%

• CHAMBER PRESSURE

• SPECIFIC IMPULSE AT
ALTITUDE

t THROTTLE RANGE

= PROPELLAHTS

= WEIGHT

• DESIGH LIFE

• AT FULL POWER LEVEL

512,300 LBS

470,000 LBS

3200 PSIA

435.5 SECONDS

65 TO 109%

OXYGEN/HYDROGEN

7000 LBS

27,00 SECONDS
55 STARTS

14,000 SECONDS

SSME CERTIFICATION PROCESS

LEVEL
TESTING 104% RPL

ENGINE LEVEL
TESTING

(S_K SECS.

ENGINE
CEICnFICAlrtoN

100_ RIlL
FUGHT 100% RPL FUGHT 104% RPL

(FCE)
(MULTIPLE
FUGH'rS)
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SSME DEVELOPMENT/CERTIFICATION

• SSME REQUIREMENTS IDENTIFIED IN NASA APPROVED DOCUMENTS

• DESIGN VERIFICATION SPECIFICATIONS (DVS) USED TO DEFINE
REQUIREMENTS AND METHOD OF VERIFICATION

• DETAILED AND COMPLETE PLANS PROVIDE FOR VERIFICATION OF EACH
REQUIREMENT

• LABORATORY TESTS, COMPONENT TESTS AND ENGINE TESTS

• TESTS PLANNED TO EXPOSE PROBLEMS EARLY

• OFF LIMITS TESTING/MALFUNCTION TESTING/MARGIN TESTS

• ENGINE CERTIFICATION (CULMINATION OF DEVELOPMENT PROCESS)

• TWO CERTIFICATION CYCLES ON EACH OF TWO ENGINES

• CERTIFICATION CYCLE - 10 TESTS AND 5000 SECONDS

DESIGN VERIFICATION SPECIFICATIONS (DVS)

• ESSENTIALLY 25 LEVEL IV CErS CATEGORIZED BY MAJOR COMPONENT AND/OR
SUBSYSTEM

• PROVIDES ALL DESIGN AND VERIFICATION REQUIREMENTS AT COMPONENT LEVEL

• PROVIDES TRACEABIUTY TO THE CEI/ICD

DOCUMENT TITLE DO(_UMENT TITLE

DVS.SSME-t0t SPACE SHUTTLE MAIN ENGINE DVS-SSME-402
OVS.SSME-t02 GIMBAL BEARING ASSEMBLY DVS.SSME-403
DVS-SSME-t06 POGO SUPPRESSION SYSTEM DVS.SSME-404
DVS-SSME-20! CONTROLLER - VOt.UME t DVS-SSME-508
DVS.SSME-20t CONTROLLER SOF'P_ARE - VOLUME 2 DVS-SSME-St0
DVS.SSMIE-202 ELECTRICN. HARNESS ASSEbiBLY DVS-S_.e,M.E-51!
DVS-SSME-203 INSTRUMENTATION SYSTEM
DVS-SSME-204 FLOWMETERS FOR _ AND LO2 SERVICE DVS-SSME-5t2
DVS-SSME-205 IGNITION SYSTEM DVS-SSME-5t3
DVS-SSME-206 FASCOS CONTROLLER OVS-SSME-St4
DVS-SSME-303 THRUST CItAMBER ASSEMBLY DVS-SSME-St5
DVS.SSME_104 HOT GAS MANIFOLD OVS-SSME-St6
DVS-SSME_105 FUEL AND OXIDIZER PREBURNER

ASSEMSUES
DVS-SSME401 LPOTP ASSEMBLY

LPFTP ASSEMBLY
HPOTP ASSEMBLY
HPFTP ASSEMBLY
CHECK VALVES
PNEUMATIC CONTROL ASSEMBLY
R_/:-_..BI_E.AND HARD DUCTS AND UNE
ASSEMBUES

HYDRAULIC ACTUATION SYSTEM
HEAT EXCHANGER
STATIC SEALS
PROPELLANT VALVES
FUEL AND OXIDIZER BLEED VALVE

ASSEMBUES
DVS-SSME-St7 POGO SUPPRESSION SYSTEM VALVE

ASSEMBUES
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TOTAL LABORATORY DVS TEST SUMMARY
ALL COMPONENTS

THRUST CHAMBER 131
PREBURNERS 70
CONTROLLER 192
HIGH-PRESSURE FUEL T/P 365

HIGH-PRESSURE LOX T/P 830
LOW-PRESSURE FUEL T/P 100
LOW-PRESSURE LOX T/P 96
IGNITION SYSTEM 789
HYDRAULIC ACTUATION SYS 228
ELECTRICAL HARNESSES 85
HOT GAS MANIFOLD 40
PROPELLANT VALVES 38
BLEED VALVE 29

PNEUMATIC CONTROL ASSY 303
INSTRUMENTATION SYSTEM 70

CHECK VALVES 173
HEAT EXCHANGER 22
STATIC SEALS 100
GINBAL BEARING 2

DUCTS AND LINES 528
FLOWMETER 7
ENGINE SYSTEM 12

POGO SYSTEM 125
POGO VALVES 276

FASCOS 16
TOTAL 4627

COMPONENT HOT-FIRE TEST SUMMARY

TEST

SUBSCALE THRUST CHAMBER AND MAIN
COMBUSTION CHAMBER AUGMENTED
SPARK IGNITER

NUMBER OF TESTS

236

IGNITION SYSTEMS AND PREBURNERS 918

THRUST CHAMBERS 94

OXIDIZER TURBOPUMPS 7O

FUEL TURBOPUMPS 100

TOTAL
M

1418
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VERIFICATION COMPLETE APPROVAL FLOW
VERIFICATION COMPLETE PACKAGE

• DVS PROGRAM

VERIFICATION COMPLETE
PACKAGE

MSFC RESIDENT
PROJECT OFFICE

1
MSFC DVS
ENGINEER

REVIEW

l
i MSFC RESIDENT

PROJECT OFFICE
S/O OF CHANGE

AGREEMENT

I

ENGINE LEVEL TESTING

• PROGRAM REQUIREMENT OF 65,000 SECONDS TO DEMONSTRATE FLIGHT
WORTHINESS

• 619 STARTS/79,235 SECONDS ACCUMULATED PRIOR TO STS-1

SYSTEM LEVEL TESTING (MPTA)

• SYSTEMS LEVEL TESTING TO VERIFY MPS COMPATIBlUTY AND PERFORMANCE

• TEST ARTICLE CONSISTED OF 3 SSME'S, ET, ORBITER SIMULATOR, ETC.

• TEST PROGRAM INCLUDED STRUCTURAL RESONANT SURVEYS, PROP r:l t AM';
LOADING TESTS, AND 12 HOT FIRINGS

• 54 STARTS 1 11,326 SECONDS ACCUMULATED PRIOR TO STS-1
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• FLIGHT CERTIFICATION PROGRAM

• CERTIFICATION DEMONSTRATION TEST PROGRAM

• TWO CERT CYCLES ON EACH OF TWO FLIGHT CONFIGURATION ENGINES

• EACH CERT CYCLE CONSISTED OF 10 STARTS/5000 SECONDS

• INCLUDED OVERSTRESS TESTING AND ABORT SIMULATION

• SSME CERTIFIEO FOR 100% RPL OPERATION

• 109% RPL ABORT CAPABILITY OEMONSTRATEO

• 51 STARTS/19,858 CERT SECONDS ACCUMULATEO PRIOR TO STS-1

• TOTAL HOT-FIRE TEST EXPERIENCE PRIOR TO STS-I:

• 110,000 SECONDS
• 720 STARTS

• STS-1 THROUGH STS-5 FLOWN AT 100% RPL

CERTIFICATION EXPERIENCE PRIOR TO STS-6
104% POWER LEVEL

RE4;ERTIFICATION (104% RPL)

• FOUR CERT CYCLES COMPLETED (52 STARTS/20,710 SECONDS)

• ENGINE CERTIFIED FOR 104% RPL OPERATION

ENGINE OEVELOPMENT TESTING

• 812 STARTS/lIT,514 SECONDS CUMULATIVE TOTAL PRIOR TO STS-6

• STS-6 AND SUBS WERE FLOWN AT 100% OR 104% RPL
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10-TEST CERTIFICATION CYCLE/TYPICAL PROFILE

Teb|e 1A. Certtf_citton Test Requtremnts
Simle Me. 1

Objective

104S Nee|hal R|sston
104S Nee|nil Htsston
!04S Noatnat Hiss|on
lOgS Noalnll R|sstofl
lOgS Ncmtflal Rtss|on
1041 Nee|nil H|ss|on
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logs Abort - RTLS
104S Nominal Rtsslon
104S Nomtnel Htsslon

HtntmmCua

R41nstage Ouretlon, sec

Total lOgS 104S I0_

S20 416
520 416
S2O 416
S03 381
S03 301
520 416
623 501
161 518 194
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520 416

SSIO 1280 3071 lg4
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1343



CERTIFICATION EXPERIENCE POST-51L (RETURN TO FLIGHT)

• 39 CHANGES CERTIFIED AND INCORPORATED PRIOR TO STS-26R

• CUMULATIVE TESTING DURING PERIOD - 234 STARTS/89,384 SECONDS

• PRIMARILY CHANGES TO IMPROVE UFE OF PUMPS AT FPL

• REDUCED FUEL TURBINE TEMPERATURE

• IMPROVED TURBINE BLADES

• IMPROVE DYNAMIC STABlUTY OF HPOTP

• INCREASED HPOTP BEARING UFE

• TWO 5000-SECOND CERTIFICATIONS REQUIRED FOR MODIFICATIONS

VERIFICATION COMPLETE APPROVAL FLOW
VERIFICATION COMPLETE REPORT

VERIFICATION COMPLETEREPORT I

I MSFC RESIDENT IPROJECT OFFICE

!
MSFC COGNIZANT

ENGINEER AND PROJECT
OFFICE REVIEW

r

I --"'°"TIPROJECT OFFICE
LEVEL III A CCB
APPROVAL VIA
CC8 DIRECTIVE

1
REQUIREMENTS
VERIFICATION

STATUS REPORT
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CERTIFICATION REQUIREMENTS (CONT'D)

FUGHT CERTIFICATION EXTENSION (FCE) RSS-8503-2E

• VERIFY SSME CAPABILITY FOR EXTENDED LIFE

• MAINTAIN A FACTOR OF TWO ON STARTS/DURATION ON TWO SAMPLES WITH A
LEAD TIME OF TWO YEARS OVER FUGHT PROGRAM (2X2X2 RULE)

• FLEET LEAOER CRITERIA (RF005-009)

• CERTIFIED HARDWARE IS RESTRICTED FOR FLIGHT USE TO 50% OF THE FLEET
LEADER EXPOSURE

• LOWER UFE UMITS (RESULTING FROM PART FAILURE, ANALYSIS OR
EMPIRICAL DATA) CAN BE IMPOSED BY DEVIATION APPROVAL REQUESTS
(DAn)

IN RETROSPECT...

• STRUCTURED COMPONENT DEVELOPMENT YIELDED HIGH RETURN ON
INVESTMENT - SHOULD HAVE BEEN EXPANDED

• EXTENSIVE GROUND TEST PROGRAM WHICH BRACKETED FUGHT OPERATIONS
ASSURED SAFE FUGHTS

• SYSTEM LEVEL TEST PROVIDED NECESSARY VALIDATION OF ELEMENT
INTERACTIONS

• SOPHISTICATED HIGH POWER/DENSITY RATIO DESIGNS COMPROMISE
RELIABILITY, MANUFACTURING AND COST. ROBUST DESIGNS RECOMMENDED

• HARDWARE UNDERSUPPORT FOR FAB., ASSEMBLY AND TEST REQUIRES
COMPROMISE AND CONCESSION IN EVERY ASPECT OF THE PROGRAM AND
SHOULD BE VIGOROUSLY AVOIDED

• MATERIAL CHARACTERIZATION. WELD ASSESSMENT AND STRUCTURAL AUDIT
SHOULD BE EARLY IN THE PROGRAM AND VERY THOROUGH

• PROGRAM COULD HAVE GREATLY BENEFITED FROM TODAY'S CFO
TECHNOLOGY - ALSO CAD/CAM, TQM

• AVIONICS SIMULATION LAB FOR SOFTWARE VALIDATION PROVED TO BE
MAn'JR PR__HAM ASSET

• MAINTAINABlUTY AND CONDITION MONITORING FEATURES WERE EXCELLENT
AND SHOULD HAVE BEEN MORE EXTENSIVE

• EFFORT TO MINIMIZE CRITICALITY 1 FAILURES SHOULD HAVE SEEN MORE
INTENSIVE IN THE INITIAL DESIGN PHASE

• COMPUTER CONTROLLED ENGINE OFFERS GREAT FLEXISILrrY AND WAS A
DEFINITE PLUS
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